From: Cynthia Fanning

To: Anne Foster; Barbara Nann; Donn Walters; Garyg Miller; Jessica Franks; Jessica Hernandez; Joy Campbell;
Karen McCormick; Sharon Parrish; Stephen Tzhone; Valmichael Leos

Subject: San Jacinto report update request -- please reply by May 3

Date: 05/01/2012 04:18 PM

Thanks again for your help. Here is last month's report. Please reply with updates
for activity in April and projected activity in May.

I.  Community Outreach

EPA, in collaboration with Harris County and the State of Texas, will conduct a Community
Awareness Committee meeting on April 4, 2012, to provide a site status report and plan for

community engagement. EPA will also participate in the Houston- Galveston Area Council

watershed meeting the same date to provide a site update.

Il. Source Stabilization

On Friday, February 10, 2012, EPA conducted an onsite inspection, the first since the
removal action was completed in July 2011. The inspection consisted of reviewing the site
security fencing, integrity of the armor cap, and site signage. Along with visual observations,
the responsible parties have also conducted hydrographic and topographic surveys on top of
the cap to ensure a minimum design thickness. The hydrographic modeling results were
submitted to the EPA for review on February 21, 2012, and are currently under review by the
EPA site team. EPA is reviewing the revised Draft Final Construction Completion Report
and plans to finalize it in April.

I11. Remedial Investigation/Feasibility Study (RI/FS)

Reviews by the participating agencies (EPA, Texas Commission on Environmental Quality,
Harris County, Port of Houston Authority and the Trustees) are in progress for a number of
reports, including the draft Fate and Transport Model Study Report, the draft Remedial
Alternatives Memorandum, the draft Exposure Assessment Memorandum, the draft Baseline
Ecological Risk Assessment, and the draft Toxicological and Epidemiological Studies
Memorandum. Reviews of the sampling plan for the River Fleet property located northwest
of the waste pits and regulatory reviews are continuing. Detailed plans for the proposed cap
monitoring approach are being prepared now by the Potentially Responsible Parties and are
expected to be submitted by the end of April 2012. Sampling of soil, sediment, and ground
water at the Southern Impoundment is scheduled to begin in April 2012.

IV. Watershed Management

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the Texas Commission on Environmental Quality (TCEQ).
TCEQ envisions completing the total maximum daily load for Buffalo Bayou with regard to
dioxin/furan by the end of 2012 and will put together a monitoring and implementation plan
to reduce levels in Buffalo Bayou to within national background levels.

V. Enforcement

The potentially responsible party group continues to conduct the RI/FS under the Unilateral
Administrative Order. Respondents continue to work towards resolving the outstanding issue
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of stipulated penalties resulting from prior noncompliance with the order.
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Cynthia Fanning

Congressional Liaison

US Environmental Protection Agency, Region 6
direct 214-665-2142

office 214-665-2200

fax  214-665-2118
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